

# **SCRUM Project Requirements**

**Wade Eckert**

**Bellevue University**

**CSD 200: Foundations of Software Development**

**Professor Chandra Bobba**

**July 4, 2025**

## Milestone 1 – Story Writing

1. As a Product Owner, I need the website to allow customers to book dog grooming, training, and boarding appointments online, so that we can increase customer convenience and increase revenue through online engagement.
2. As a Product Owner, I need analytics and reporting features integrated into the admin dashboard, so that I can track customer activity, appointment trends, and service popularity.
3. As a UI Developer, I need to design a mobile-friendly appointment booking screen with service categories and time slots, so that users can easily make appointments from any device.
4. As a Front-End Developer, I need to create a form for new and existing customers to enter pet profiles, so that our backend system can personalize services and minimize customer input on return visits.
5. As a Customer, I need to receive email and SMS reminders about my scheduled appointments, so that I don't forget or miss them.
6. As a Technical Support Specialist, I need a streamlined admin interface that allows our staff to manually adjust, cancel, or reschedule appointments, so that we can accommodate walk-ins or last-minute changes.

### Assumptions:

- The current website has no login or scheduling infrastructure.
- Services require different lengths of time and different staff.
- Customers may have multiple pets to schedule.
- Staff availability is maintained in-house.
- Notification features will use third-party services.

## Milestones 2 & 3 – Story Decomposition, Sizing, and Estimation

**Story 1:** As a UI Developer, I need to design a mobile-friendly appointment booking screen with service categories and time slots, so that users can easily make appointments from any device.

| Tasks                                                         | Work Hours | Story Points |
|---------------------------------------------------------------|------------|--------------|
| Create wireframes for desktop and mobile layouts              | 5          | 5            |
| Build HTML/CSS structure for appointment page                 | 8          | 8            |
| Develop JavaScript logic to handle time slot selection        | 8          | 8            |
| Connect front-end form to backend appointment service via API | 6          | 5            |
| Add validation and confirmation messaging                     | 5          | 5            |
| Total                                                         | 32 hrs     | 31 pts       |

**Story 2:** As a Customer, I need to receive email and SMS reminders about my scheduled appointments, so that I don't forget or miss them.

| Tasks                                                | Work Hours | Story Points |
|------------------------------------------------------|------------|--------------|
| Integrate with third-party notification service      | 7          | 5            |
| Build backend logic for reminder timing and triggers | 7          | 5            |

|                                                         |        |        |
|---------------------------------------------------------|--------|--------|
| Create user settings page for communication preferences | 6      | 5      |
| Set up failover and retry logic for failed messages     | 6      | 5      |
| Test reminders with dummy data and QA team              | 6      | 5      |
| Total                                                   | 32 hrs | 25 pts |

## Sprint Feasibility Assessment

**Total Story Points:** 56 points

**Total Estimated Work Hours:** 64 hours

**Conclusion:** Given a team of three (two developers and one designer) working a total of at least 60+ hours a week (part-time) over a two-week sprint, this workload is in the ideal range for completion. There may even be extra time to add another user story to the sprint if time allows. If the development team were larger, I would definitely add more user stories to this current sprint.